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28 October 1994 

1 The plaintiffs are building and civil engineering contractors. 

2 On 27 November 1987, the plaintiffs entered into an agreement with the 

Director-General of Public Works (`PWD`) for and on behalf of the government 

of the Republic of Singapore (`the government`), for the engineering survey and 

investigation, design, construction and maintenance, of the then proposed 

Central Expressway Phase II from Bukit Timah Road to Chin Swee Road (`the 

contract`). The contract sum was $312,888,888. 

3 By cl 9 of the conditions of contract, the plaintiffs were required to 

provide a guarantee in the prescribed form to be issued by an approved bank to 

be jointly and severally bound with the plaintiffs in a sum equal to 10% of the 

contract sum. 

4 Pursuant to cl 9 aforesaid, the plaintiffs procured the issue of a 

performance bond (`the bond`) by the Standard Chartered Bank (`the bank`) for 

the sum of $31,288,888.80. The bond reads:  

Whereas by a contract (hereinafter called the contract) dated 27 

November 1987 and made between Messrs Bocotra Construction 
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Pte Ltd, whose registered office is situated at Level 19, UIC 
Building, No 5 Shenton Way, Singapore 0106, Lee Kim Tah (Pte) 
Ltd, whose registered office is situated at 20 Jalan Afifi, #07-00, 
CISCO Centre, Singapore 1440, Metrobilt Construction Pte Ltd, 
whose registered office is situated at 36 Robinson Road #05-01 
City House, Singapore 0106 and L Prestressing Pte Ltd, whose 
registered office is situated at 4 Second Chin Bee Road, Jurong, 
Singapore 2261 (hereinafter called `the contractor`) of the one 

part and the government of the Republic of Singapore (hereinafter 
called `the government`) of the other part whereby the contractor 
upon and subject to the conditions annexed to the contract 
agreed to design, construct and maintain the Central 
Expressway Phase II from Bukit Timah Road to Chin Swee Road 
and all other related works as specified therein in consideration 
of the payment of a sum (referred to in the contract and 
hereinafter called `the contract sum`). 

5 And whereas by cl 9 of the conditions of contract, the contractor must 

provide a bank guarantee for a sum equal to ten per cent (10%) of the contract 

sum, for the due performance of the contract.  

1 Now we, Standard Chartered Bank, hereby agree to pay to the 

government forthwith on demand any sum or sums not exceeding 
in the aggregate Singapore Dollars Thirty One Million Two 
Hundred and Eighty Eight Thousand Eight Hundred and Eighty 
Eight and Cents Eighty Only (S$31,288,888.80) (hereinafter 
referred to as the `guaranteed sum`) upon receipt of any written 
notice from you. 

2 On receipt of the guaranteed sum from us, you shall be entitled 
to utilised [sic] it to satisfy such liability of the contractor as you 
may determine, arising from or due to the default of the 
contractor. The balance of the guaranteed sum, if any shall be 

refunded to us.(3) We shall not be discharged or released from 
this guarantee by any arrangement made between you and the 

contractor with or without our consent or by the contractor or 

by any forbearance whether as to amount time performance or 

in any other way. (4) This guarantee is valid from the date hereof 

up to the date the engineer issues the maintenance certificate 
in accordance with cl 55 of the conditions of the contract. (5) 

This guarantee is conditional upon a claim being made by the 

government by notice in writing to us and a claim hereunder 

must be made within six (6) months from the expiry of this 

guarantee. (6) The government may make more than one claim 

on this guarantee so long as the claims are made within six (6) 
months from the expiry of this guarantee and the total claims 

under this guarantee do not exceed the guaranteed sum. 
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Dated this 13th day of August 1988. 

6 The bond thus expires on the issue of the maintenance certificate under 

cl 55 of the conditions of contract and any claim thereunder must be made within 

six months therefrom. The issue of the maintenance certificate itself depends on 

the issue of the certificate of completion under cl 47(1) of the conditions of 

contract. 

7 Clause 47 reads:  

(1) When the contractor shall consider that the whole of the works 
has been substantially completed and has satisfactorily passed 
any final test that may be prescribed by the contract he may give 
a notice to that effect to the engineer or to the engineer`s 
representative accompanied by an undertaking to finish any 
outstanding work during the period of maintenance. Such notice 
and undertaking shall be in writing and shall be deemed to be a 

request by the contractor for the engineer to issue a certificate of 
completion in respect of the works and the engineer shall within 
21 days of the date of delivery of such notice either issue to the 
contractor (with a copy to the employer) a certificate of completion 
stating the date on which in his opinion the works were 
substantially completed in accordance with the contract or else 
give instructions in writing to the contractor specifying all the 
work which in the engineer`s opinion requires to be done by the 
contractor, before the issue of such certificate. If the engineer 
shall give such instructions the contractor shall be entitled to 
receive such certificate of completion within 21 days of 
completion to the satisfaction of the engineer of the work 
specified by the said instructions.(2) ... (3) If the engineer shall 

be of the opinion that any part of the works shall have been 

substantially completed and shall have satisfactorily passed 
any final test that may be prescribed by the contract he may 

issue a certificate of completion in respect of that part of the 

works before completion of the whole of the works and upon the 

issue of such certificate the contractor shall be deemed to have 

undertaken to complete any outstanding work in that part of 
the works during the period of maintenance. ... 

8 Clause 55 of the conditions of contract reads:  

(1) Upon the expiration of the period of maintenance or where 

there is more than one such period upon the expiration of the 
latest period and when all outstanding work referred to under cl 
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47 and all work of repair, amendment, reconstruction, 
rectification and making good of defects, imperfections, 
shrinkages and other faults referred to under cll 48 and 49 shall 
have been completed the engineer shall issue to the contractor a 
maintenance certificate stating the date on which the contractor 
shall have completed his obligations to design, construct, 
complete and maintain the works to the engineer`s 
satisfaction.(2) The issue of the maintenance certificate shall 

not be taken as relieving either the contractor or the eEmployer 

from any liability the one towards the other arising out of or in 
any way connected with the performance of their respective 

obligations under the contract. 

9 The period of maintenance stipulated in the contract is one year from the 

date of issue of the certificate of completion. 

10 The completion date stipulated in the contract was 25 January 1991 

subject to provisions for extension of time. 

11 Work commenced on 25 January 1988. Substantially the whole of the 

works, including the tunnels, were opened for public use in a formal ceremony 

on 21 September 1991. 

12 On 24 September 1991 the engineer issued a partial completion 

certificate, under cl 47(3), certifying completion of the bulk of the works 

including the tunnels with effect from 5 September 1991. He has not to date 

issued his certificate of completion for the whole of the works because of 

outstanding works which were left uncompleted by the plaintiffs being removal 

of the cofferdam in the Singapore River, construction of the river wall, 

completion of certain ramps, staircases and underpasses and other 

miscellaneous items. Consequently the maintenance certificate has also not 

been issued. 
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13 In the meantime disputes having arisen between the plaintiffs and PWD, 

the plaintiffs by letter of 14 August 1991 required the said disputes to be referred 

to arbitration under cl 60 of the conditions of contract. Clause 60 reads:  

If any dispute or difference of any kind whatsoever shall arise 
between the employer or the engineer and the contractor in 

connection with or arising out of the contract or the carrying out 
of the works (whether during the progress of the works or after 
their completion and whether before or after the termination, 
abandonment or breach of the contract) it shall in the first place 
be referred to and settled by the engineer who within a period of 
45 days after being requested by either party to do so shall give 
written notice of his decision to the contractor. ... If the engineer 
shall fail to give notice of his decision as aforesaid within a period 
of 45 days after being requested as aforesaid or if either the 
employer or the contractor be dissatisfied with any such decision 
then and in any such case either the employer or the contractor 
may within 45 days after receiving notice of such decision ... 
require that the matter or matters in dispute be referred to 
arbitration as hereinafter provided. 

14 Pursuant to the said reference, the plaintiffs and PWD on behalf of the 

government on 19 January 1993 appointed Tun Mohamed Suffian to be the sole 

arbitrator (`the arbitrator`). 

15 A set of rules for the arbitration based on the Arbitration Rules of the 

Singapore International Arbitration Centre was agreed upon (`the agreed rules`), 

r 18(g) of which reads:  

18 Unless the parties at any time agree otherwise, and subject 
to any mandatory limitations of any applicable law, the tribunal 
shall have the power, on the application of any party or of its own 
motion, but in either case only after giving the parties a proper 
opportunity to state their views, to:     ...   (g) order the 

preservation, storage, sale or other disposal of any property or 

thing under the control of any party; 

16 By their points of claim filed and served on or about 16 February 1993, 

the plaintiffs are alleging that there were errors in the tender documents relating 

to the highway alignments and the drawings and flood level requirements given 
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on the drawings and specifications and maladministration of the contract by 

PWD. The plaintiffs are also contending that the works were substantially 

completed on 15 August 1991, that is 202 days after the completion date of 25 

January 1991 stated in the contract. But they contend that, for the delays caused 

by PWD, they are entitled to an extension of time totalling 384 days of which 

only 73 days have been granted by the engineer. By reason aforesaid, the 

plaintiffs are claiming a sum of $138,448,900 as at September 1991. 

17 By their points of defence, filed and served on or about 17 September 

1993, PWD deny the plaintiffs` claim. PWD are also contending that the tunnels 

are defective and that this was confirmed by a quality audit report of the 

engineering consulting firm of Harris & Sutherland. PWD`s claim for remedial 

costs and liquidated damages for delay amounts to $87,000,000. These are the 

subject matter of PWD`s counterclaim. 

18 The counterclaim was filed and served on or about 15 November 1993. 

On 23 December 1993, at a hearing before the arbitrator, PWD applied for 

judgment in default of defence due within one month from date of service of the 

counterclaim. The plaintiffs however contended that the counterclaim was not 

within the reference to arbitration as the claims therein had not been referred to 

the engineer for his decision in accordance with cl 60 of the conditions of 

contract. Following this objection, PWD referred their counterclaim to the 

engineer with a view to making a separate reference to arbitration but did not 

withdraw the counterclaim which remained filed with the arbitrator. 

19 In the meantime, by letter of 5 February 1994, PWD notified the 

plaintiffs and the bank of their intention to call on the bond on 19 February 1994. 
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20 On receipt of PWD`s letter of 5 February 1994, the solicitors for the 

plaintiffs wrote on 9 February 1994 to the arbitrator for an order `restraining` 

PWD from doing so until the matter could be heard on 25 February 1994. 

21 On 14 February 1994, the arbitrator made the interim restraining order 

reading:  

I hereby restrain the PWD Singapore, respondents, from calling 
the bank guarantee referred to therein, until I have had an 
opportunity of hearing and considering submissions by each 
party at the hearing which has been fixed for 25 February (1994). 

22 On the same day, the Attorney General (`A-G`) on behalf of PWD wrote 

to the arbitrator pointing out, inter alia ,  that the arbitrator did not have 

jurisdiction to grant an injunction either under the agreed rules, the Arbitration 

Act (Cap 10) or at common law. In particular, the A-G drew the attention of the 

arbitrator to s 27 of the  Government Proceedings Act (Cap 121) which reads:  

27(1) In any civil proceedings by or against the government the 
court shall, subject to the provisions of this Act, have power to 
make all such orders as it has power to make in proceedings 
between private persons, and otherwise to give such appropriate 
relief as the case may require: 

Provided that -     (a) where in any proceedings against the 

government any such relief is sought as might in proceedings 

between private persons be granted by way of injunction or 

specific performance, the court shall not grant an injunction or 
make an order for specific performance, but may in lieu thereof 

make an order declaratory of the rights of the parties; and   (b) 

... 

(2) The court shall not in any civil proceedings grant any 
injunction or make any order against an officer of the government 
if the effect of granting the injunction or making the order would 
be to give any relief against the government which could not have 
been obtained in proceedings against the government. 

23 On 15 February 1994, the arbitrator wrote to the plaintiffs` solicitors 

copied to the A-G as follows:  
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I refer to the A-G`s letter dated 14 February and faxed to me on 
the same date. It would appear that Sieu Kin`s arguments that I 
have no jurisdiction to restrain the PWD, Singapore, respondents, 
from calling on the bank guarantee of 13 August 1988 are correct. 
Unless I hear from you arguments to the contrary by 4.30pm 17 
February, I propose to withdraw my order of yesterday, as being 
null and void. ... 

24 On the same day the plaintiffs` solicitors submitted that the arbitrator 

under the agreed rules had power to determine his own jurisdiction and that if 

he revoked his order, grave injustice would be done. 

25 After considering the said submission by letter of 15 February 1994 on 

behalf of the plaintiffs and the response of the A-G of the same date, the 

arbitrator on 16 February 1994 withdrew his order of 14 February 1994. 

26 However, following further submissions by letters from the plaintiffs` 

solicitors, the arbitrator on 18 February 1994, made the following order:  

Debating this matter by correspondence without a closing date 
even by instant fax is unsatisfactory, as I might mistakenly make 
a decision without the benefit of full arguments by both sides and 
be overinfluenced by the last communication received. 

27 I therefore direct that this matter be debated at our next meeting in 

Singapore on 25th of this month. Until then, I direct the respondent do preserve 

the bank guarantee dated 13 August 1988 by desisting from making a call on it 

in the manner proposed in its letter of 5 February; otherwise it would cause 

injustice to the claimants. 

28 Notwithstanding further objection from the A-G, the arbitrator refused 

to revoke his order of 18 February 1994. The matter then came up for hearing 

before the arbitrator on 25 February 1994. At the end of the hearing the 

arbitrator made an order in the following terms:  
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Upon hearing counsel for the claimants and counsel for the 
respondent, I hereby declare that the respondent is not entitled 
to demand or otherwise take any steps to call for payment of any 
sum under the letter of guarantee No 957/88/875 dated 13 
August 1988 until such time as the respondent`s entitlement to 
make such or any call for payment under the said letter of 
guarantee has been determined in this arbitration. 

29 On 4 March 1994, the A-G filed OM 19/94 for, inter alia ,  `a declaration 

that the interim award dated 25 February 1994` was invalid and or void. 

30 On 7 March 1994, the arbitrator gave his grounds of decision which 

read:  

After full face-to-face arguments I declared, on the claimant`s 
application and over the PWD`s objection, as follows: 

`... the [PWD] is not entitled to demand or otherwise take any 

steps to call for payment of any sum under [the letter of 
guarantee] dated 13 August 1988 until such time as the [PWD`s] 
entitlement to make such or any call for payment under the said 
letter of guarantee has been determined in this arbitration.` 

This declaration supersedes the temporary order I made on 18 
February. 

31 I am of the opinion that the declaration is neither an injunction nor an 

order for specific performance which even a court is not allowed to issue by s 

27(1) of the  Government Proceedings Act (Cap 121): it is merely an order 

declaratory of the rights of the parties which the Act allows a court to make. 

Moreover, the money payable under the bank`s letter of guarantee is property 

or thing under the control of the PWD: and r 18(g) of SIAC Rules expressly 

allows an arbitrator to make an order for its preservation, which my declaration 

is. 

32 The letter of guarantee by its terms clearly relates to the contract in 

question in this arbitration. It refers to the joint venture, to the project to be 
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undertaken by the joint venture and to cl 9 of the conditions of contract. It cannot 

be said that the joint venture has no standing in it. 

33 On 22 March 1994, the plaintiffs filed these proceedings for the 

following reliefs:  

1 A declaration that the defendant whether acting by itself, its 
officers, servants or agents of any of them or otherwise 
howsoever is not entitled until after final award in the arbitration 
between the abovenamed parties has been made and published 
to the parties to:     (a) give, furnish or provide any written notice 
pursuant to the letter of guarantee No 957/88/874 for 

S$31,288,888.80 (`the guaranteed sum`) dated 13 August 1988 

issued by Standard Chartered Bank (`the guarantee`) to 

Standard Chartered Bank; and   (b) claim, collect, obtain, 

acquire or receive the guaranteed sum or any part thereof from 
the Standard Chartered Bank, its officers, servants or agents or 

otherwise howsoever. 

2 A declaration that on the true construction of the guarantee and 

in the circumstances the guaranteed sum or any part thereof is 
payable only on proof by the defendant of the plaintiffs` default 
under the contract dated 27 November 1987 made between the 
plaintiffs and the defendant. 

3 A declaration that the following issues are within the terms of 
the reference to arbitration between the plaintiffs and the 
defendant commenced by the plaintiffs on 14 August 1991:     (1) 

the date [by] which the works as defined in the general 

conditions of contract ought to have been completed;   (2) the 

date by which the works were completed;   (3) whether the 
engineer should have given a certificate of completion of the 

whole of the works as at 15 August 1991;   (4) the 

commencement and end of the maintenance period and works 

to be done therein;   (5) whether the engineer was independent 

in certifying or deciding not to certify under the contract;   (6) 

whether there are any defects in the works;   (7) if there are any 
defects in the works, who is contractually responsible for them;   

(8) whether the defendant has rights under cl 48(4) of the 

general conditions of contract to do remedial work and require 

the plaintiffs to pay for it;   (9) whether the defendant has a right 

to deduct or to claim, liquidated damages for delay, if so for 
what period. 

4 A declaration that issues identified in para 4 [sic] above relate 

to the continued existence of the guarantee and the plaintiffs 

default as referred to in para 2 herein above. 
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5 A declaration stating:     (a) that any enforcement of the letter 

of guarantee referred to under para 1(a) by the defendant is 

void, inoperative and of no effect; and   (b) that the plaintiffs be 

afforded a reasonable opportunity to be heard in respect of the 

issues identified under para (3) above. 

6 A declaration that the arbitrator was and is empowered to 
make an order pursuant to the agreed SIAC rules and 
particularly r 18(g) that the money payable under the bank`s 

letter of guarantee is property or a thing under the control of the 
defendant pending the final award and r 20.5. 

7 Such other relief as the court may deem just. 

8 The defendant to pay the plaintiffs` costs of and occasioned by 
this application to be taxed if not agreed. 

34 This application came up for hearing before me immediately after the 

conclusion of the hearing in OM No 19/94 in which I made an order declaring 

that the arbitrator`s order of 25 February 1994 `is not binding on the applicant`, 

that is PWD, government of the Republic of Singapore, with costs reserved. [ 

See  Re An Arbitration between Bocotra Construction Pte Ltd & Ors v Public 

Works Department, Government of the Republic of Singapore .] 

35 At the hearing, counsel for the plaintiffs abandoned prayers 3, 4 and 5. 

He pursued prayers 1 and 2. He requested a ruling on prayer 6 (which raised 

issues similar to those in OM No 19/94) based on his arguments in the 

originating motion. Much depends on whether on its true construction the bond 

is a ̀ demand bond` payable on demand or one subject to finding by the arbitrator 

of default on the part of the plaintiffs. I will therefore deal with the three prayers 

in the order of prayer 2, 1 and 6. 

36  Prayer 2 

37 By this, the plaintiffs are seeking a declaration that on the true 

construction of the bond and in the circumstances the guaranteed sum is only 
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payable upon proof of default on the part of the plaintiffs, that is, to the 

satisfaction of the arbitrator. 

38 The bond in favour of the government was furnished by the plaintiffs 

pursuant to cl 9 of the conditions of contract. Clause 9 stipulated that the bond 

`shall be in the prescribed form`. The form was prescribed in Appendix II to the 

Instructions to Tenderers. Therefore the wording of the bond had been agreed 

to by the plaintiffs. 

39 Clause 1 states that the bank `hereby agree to pay to the government 

forthwith on demand any sum or sums ...` up to $31,288,888.80. The bank 

therefore has to pay on demand under cl 1. Under cl 2, `on receipt of the 

guaranteed sum` the government `shall be entitled to utilised [sic] it to satisfy 

such liability of the [the plaintiffs] as [the government] may determine, arising 

from or due to the default of the [plaintiffs].` The determination [on receipt of 

the guaranteed sum] `of such liability of the [plaintiffs] ... arising from or due 

to the default of the [plaintiffs]` is by the government. The balance, if any, of 

the guaranteed sum shall then be refunded to the bank. This is inconsistent with 

the contention that the bond is to be called on only after the arbitrator has found 

default on the part of the plaintiffs. 

40 Further, if it was intended that the bond be conditional upon proof of 

liability as found by the arbitrator, the expiry date of the bond would not have 

hinged on the issue of the maintenance certificate as it might expire before the 

finding of default by the arbitrator. 

41 Lastly, if the bond is only to be called up after the arbitrator has 

determined the default, the amount to be called up to satisfy the liability would 

then have been known and that would be the amount the bank will pay, in which 
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case there will be no occasion for the balance of the guaranteed sum (less such 

liability) to be refunded to the bank because there would have been no demand 

under the bond until the amount of such liability had been determined by the 

arbitrator. 

42 That the bond so worded is a demand bond is consistent with banking 

practice otherwise banks will have the unenviable task of deciding whether 

payment when demanded has to be made. In  Esal (Commodities) Ltd & Anor 

v Oriental Credit Ltd & Anor , the performance bond stated:  

We undertake to pay the said amount on your written demand 
in the event that the supplier fails to execute the contract in 
perfect performance ... 

43 Ackner LJ said at p 549:  

OCL contend that on the true construction of the performance 
bond, either: (a) There was no liability under the performance 
bond unless and until there had been a breach of the underlying 
contract of sale, and this was never established. Alternatively (b) 
that the beneficiary of the performance bond not only had to 
make a written demand for payment under and pursuant to the 
performance bond, but he must in the making of the demand 
assert that the demand was made because the supplier had 
failed properly to execute the contract. 

44 Mr Tugendhat supports both constructions by relying upon the words in 

the undertaking immediately following `written demand` -  

` ... in the event that the supplier fails to execute the contract in 
perfect performance.` 

As regards the first interpretation, Mr Tugendhat is obliged to 
accept that if he is right, the bank, by entering into the 
performance bond, is taking upon itself the obligation of deciding 
the merits of a dispute under a contract of sale, a function for 
which it is virtually common ground the bank is wholly unfitted 
and which the parties could not sensibly have intended. ... If the 
performance bond was so conditional, then unless there was 
clear evidence that the seller admitted that he was in breach of 

the contract of sale, payment could never safely be made by the 
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bank except on a judgment of a competent court of jurisdiction 
and this result would be wholly inconsistent with the entire 
object of the transaction, namely, to enable the beneficiary to 
obtain prompt and certain payment. 

45 I am therefore of the view that the bond is a demand bond under which 

the bank has to pay to the government on demand the amount demanded up to 

the limit of the `guaranteed sum`. 

46  Prayer 1 

47 By s 27 of the  Government Proceedings Act, where in any proceedings 

against the government, any such relief is sought as might in proceedings 

between private persons be granted by way of injunction, the court shall not 

grant an injunction but may in lieu thereof make an order declaratory of the 

rights of the parties. Thus the principles governing the grant of a declaration in 

these proceedings are those pertaining to the grant of injunction in actions 

between private persons. Hence the issue is whether the government if it were 

a private person should be restrained from calling on the bond which I have 

found to be a demand bond. 

48 It is the government`s contention that they have counterclaims 

amounting to $87,000,000 for remedial works, uncompleted works and 

liquidated damages for delay in completion. It is not alleged that the government 

does not have a bona fide belief that there has been default on the part of the 

plaintiffs. The plaintiffs, however, are contending that the certificate of 

completion under cl 47(1) ought to have been issued on 15 August 1991 and the 

maintenance certificate 12 months thereafter. If so, the Bond would have 

expired by March 1993 at the latest. Since these issues are before the arbitrator, 

the government should not be allowed to call on the Bond until after the 

arbitrator has adjudicated on these issues. 
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49 On the law, I should begin with  RD Harbottle (Mercantile) Ltd v 

National Westminster Bank Ltd & Ors . In that case the English plaintiffs 

entered into three contracts of sale with Egyptian buyers and each contract 

provided that the plaintiffs would establish a guarantee confirmed by a bank in 

favour of the buyers. The terms of the guarantees were very wide and the 

amounts secured were payable on the buyers` demand. They were established 

with Egyptian banks and confirmed by the defendant English bank at which the 

plaintiffs had an account. The buyers demanded payment under the guarantees. 

The plaintiffs, who contended that the buyers had no justification for demanding 

payment, brought three actions against the English bank and, in each action, the 

other defendants were the relevant Egyptian bank and buyers. They sought a 

declaration against each defendant that the buyers had no right to draw on the 

guarantees and injunctions restraining all the defendant banks from making, and 

all the buyers from demanding, payment under the guarantees. The plaintiffs 

applied ex parte for, and were granted, interlocutory injunctions against each 

defendant. The Egyptian defendants did not enter an appearance and took no 

part in the subsequent proceedings. In granting the English bank`s application 

to have the injunctions against them discharged, Kerr J held (1) that, even on 

the assumptions that the courts would entertain an action against the English 

bank and the Egyptian banks for a declaration that the buyers were not entitled 

to payment under the guarantees and that the court had rightly granted 

injunctions on the ex parte applications in circumstances where it was obvious 

that the actions were a contrivance to obtain relief against the English bank and 

the Egyptian defendants and to bring the latter within the jurisdiction of the 

court, the plaintiffs would only have a cause of action against the English bank 

if the English bank debited their account in breach of contract and, since the 

plaintiffs would have an adequate remedy in damages and the damage incurred 

by the English bank if it failed to honour its international obligations far 
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outweighed any damage likely to be incurred by the plaintiffs, the court would 

discharge the injunctions granted against the English bank; (2) that the court had 

an inherent jurisdiction to discharge or refuse to continue an injunction; and, 

since it was doubtful whether the injunctions should have been granted, there 

were no grounds for continuing them and they had no legal force in Egypt, the 

court would exercise that jurisdiction to discharge the injunctions made against 

the Egyptian defendants, although they had neither entered an appearance nor 

applied for them to be discharged. In the course of his judgment, Kerr J said at 

pp 155-156:  

... It is only in exceptional cases that the courts will interfere with 
the machinery of irrevocable obligations assumed by banks. 
They are the life-blood of international commerce. Such 
obligations are regarded as collateral to the underlying rights 
and obligations between the merchants at either end of the 
banking chain. Except possibly in clear cases of fraud of which 
the banks have notice, the courts will leave the merchants to 
settle their disputes under the contracts by litigation or 
arbitration as available to them or stipulated in the contracts. The 
courts are not concerned with their difficulties to enforce such 
claims; these are risks which the merchants take. In this case 
the plaintiffs took the risk of the unconditional wording of the 
guarantees. The machinery and commitments of banks are on a 
different level. They must be allowed to be honoured, free from 
interference by the courts. Otherwise, trust in international 
commerce could be irreparably damaged. 

50 In  Edward Owen Engineering Ltd v Barclays Bank International Ltd 

& Anor  the plaintiffs, English suppliers, contracted with Libyan customers to 

erect greenhouses in Libya and agreed that a performance guarantee for ten per 

cent of the contract price should be issued by the defendant English bank and 

lodged with a Libyan bank. The contract, which was governed by Libyan law, 

provided that an irrevocable confirmed, or confirmable, letter of credit payable 

at the English bank was to be opened in favour of the plaintiffs. After the 

plaintiffs had given a counter-guarantee to the English bank, the latter on their 

own responsibility and on the plaintiffs` behalf gave a performance bond for 
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Â£50,203 to the Libyan bank and confirmed that their guarantee was payable 

`on demand without proof or conditions.` The Libyan bank then issued a 

guarantee bond for the plaintiffs for the same sum in favour of the Libyan 

customers. No letter of credit which complied with the terms of the contract was 

opened by the customers and the plaintiffs, after telling them that the guarantee 

given had no effect, accepted their conduct as a repudiation of the contract. At 

the customers` request the Libyan bank then claimed Â£50,203 under the 

guarantee from the English bank. The plaintiffs obtained an interim injunction 

on their ex parte application to restrain the English bank from paying the Libyan 

bank. Kerr J discharged the injunction. The appeal by the plaintiffs was 

dismissed by the Court of Appeal. In dismissing the appeal, Lord Denning MR 

said at pp 170-171:  

... these performance guarantees are virtually promissory notes 

payable on demand. So long as the Libyan customers make an 
honest demand, the banks are bound to pay: and the banks will 
rarely, if ever, be in a position to know whether the demand is 
honest or not. At any rate they will not be able to prove it to be 
dishonest. So they will have to pay. 

51 All this leads to the conclusion that the performance guarantee stands on 

a similar footing to a letter of credit. A bank which gives a performance 

guarantee must honour that guarantee according to its terms. It is not concerned 

in the least with the relations between the supplier and the customer; nor with 

the question whether the supplier has performed his contracted obligation or 

not; nor with the question whether the supplier is in default or not. The bank 

must pay according to its guarantee, on demand, if so stipulated, without proof 

or conditions. The only exception is when there is a clear fraud of which the 

bank has notice. 

52 In  Howe Richardson Scale Co Ltd v Polimex-Cekop and National 

Westminster Bank Ltd , the sellers on 15 January 1976 entered into a contract 

Version No 1: 11 Sep 2026 (01:05 hrs)



Bocotra Construction Pte Ltd and Others v Attorney General [1994] SGHC 219 

 

 

 

with the buyers (Polimex) for the sale and delivery of some valuable equipment. 

The contract price was Â£500,000 of which Â£25,000 was payable in advance 

within 45 days of the signing of the contract `on presentation by the seller bank 

guarantee`. Â£50,000 was to be paid by `irrevocable, unconfirmed letter of 

credit` opened upon notification that the goods were ready for shipment and the 

balance of Â£425,000 was payable `within Westminster Bank/Bank Handlowy 

financial agreement of 20 March 1975`. The guarantee which was provided by 

the second defendants, the National Westminster Bank Ltd, stated, inter alia:  

We have been informed that [the sellers] have concluded the 

contract ... total value of Â£500,000. It is also known to us that 
the goods shall be delivered until 31 March 1977 ... In this 
connection we ... agree to give the guarantee for the refund of the 
advance payment amounting to Â£25,000 ... in favour of Messrs 
Polimex on their first demand in case of non-delivery of the 
ordered goods until 31 March 1977 ... This guarantee is 
irrevocable and valid until 30 November 1977. 

53 The sellers received the advance payment of Â£25,000. For some reason 

Polimex did not open the letter of credit in connection with the second 

instalment, but the sellers completed the manufacture of a greater part, if not all, 

of the goods, and in due course received through the financial agreement a 

substantial sum of money somewhere between Â£300,000 and Â£400,000 on 

account of the final instalment. It appeared, although the facts were not clear, 

that no shipping instructions were ever received by Polimex. Polimex claimed 

repayment of Â£25,000 under the guarantee, on the ground that the delivery had 

not been made by 31 March 1977. The second defendants took the view that it 

was bound to honour its obligations under the guarantee and advised the sellers 

of its view. The sellers applied for an injunction to restrain Polimex from 

claiming under the guarantee. The application was refused. The sellers` appeal 

was dismissed by the Court of Appeal which also refused leave to appeal to the 
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House of Lords. Roskill LJ, with whom Cumming-Bruce LJ agreed, said at p 

165:  

... The bank, in principle, is in a position not identical with but 

very similar to the position of a bank which has opened a 
confirmed irrevocable letter of credit. Whether the obligation 
arises under a letter of credit or under a guarantee, the obligation 

of the bank is to perform that which it is required to perform by 
that particular contract, and that obligation does not in the 
ordinary way depend on the correct resolution of a dispute as to 
the sufficiency of performance by the seller to the buyer or by the 
buyer to the seller as the case may be under the sale and 
purchase contract; the bank here is simply concerned to see 
whether the event has happened upon which its obligation to pay 
has arisen. The bank takes the view that that time has come and 
that it is compelled to pay; in my view it would be quite wrong for 
the court to interfere with Polimex`s apparent right under this 
guarantee to seek payment from the bank, because to do so 
would involve putting upon the bank an obligation to inquire 
whether or not there had been timeous performance of the 

sellers` obligations under the sale contract. Further, in 
accordance with the principles laid down by the House of Lords 
in the  American Cyanamid case the balance of convenience, it 
seems to me, is against the grant of an injunction. I would 
dismiss this appeal and uphold the order of Mr Justice 
Donaldson. 

54 I should add that Polimex have not been represented before us. The 

bank, although the plaintiffs have not sought to appeal against the setting aside 

of the injunction against it, has appeared. Mr Peter Scott, for the bank, relied 

upon a judgment of Mr Justice Kerr in  Harbottle v National Westminster Bank 

Ltd  [1977] 3 WLR 752, as justifying the bank`s intervening in these 

proceedings in order to resist the grant of the injunction against Polimex. It 

seems to me that Mr Justice Kerr`s judgment, the correctness of which has not 

been questioned before us, justifies this action which the bank has taken in 

appearing. 

55 In  Intraco Ltd v Notis Shipping Corporation , the sellers at the 

beginning of April 1981, sold their vessel `Bhoja Trader` to the buyers. The 
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contract was in the Norwegian sale form which included a guarantee that the 

vessel at the time of delivery was free from all encumbrances and maritime liens 

or other debts whatsoever and further provided an indemnity in respect of the 

consequences of any such claim incurred prior to the time of delivery. The 

purchase price was US$810,000 with US$41,000 being paid as a deposit, 

US$369,000 payable in cash on delivery and the balance of US$400,000 being 

paid within 90 days of delivery by means of a bank guarantee which provided, 

inter alia ,  for payment to:  

M/s Notis Shipping Corporation of Liberia ... upon receipt of 

tested telex of Citibank NA Piraeus ... Piraeus Greece of the 
sellers simple demand stating the amount due and also that such 
amount has not been paid by the buyers M/s Intraco Ltd and 
confirm that they have in their possession protocol of receipt of 
delivery executed as above. 

56 Delivery took place at Calcutta on April 16, and shortly afterwards the 

vessel was arrested. The buyers had to provide security of US$200,000 to obtain 

her release and consequently alleged that they had suffered large losses due to 

cancellation of cargo bookings for the vessel. The buyers claimed against the 

sellers for breach of contract. As the sellers had no assets in England other than 

their rights under the bank guarantee, the buyers applied ex parte to Goff J for 

an injunction restraining the sellers from calling upon the bank to make 

payment. Goff J granted the injunction until the matter could be considered inter 

partes .  At the inter partes hearing Staughton J refused to continue the 

injunction. On appeal, the buyers` appeal was dismissed by the Court of Appeal. 

Leave to appeal to the House of Lords was refused. Donaldson LJ who delivered 

the judgment of the Court of Appeal said at p 257:  

In refusing to interfere with the sellers` right to call upon the bank 
to make payment under its guarantee, the learned judge acted in 
conformity with the well-established principle that the court will 
not grant such an injunction unless fraud is involved (see  

Richardson (Howe) Scale Co Ltd v Polimex-Cekop & Anor 
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[1978] 1 Lloyd`s Rep 161). We agree with him. Irrevocable letters 
of credit and bank guarantees given in circumstances such that 
they are the equivalent of an irrevocable letter of credit have been 
said to be the life blood of commerce. Thrombosis will occur, if, 
unless fraud is involved, the courts intervene and thereby disturb 
the mercantile practice of treating rights thereunder as being the 
equivalent of cash in hand. 

57 Although this line of authorities shows the court`s reluctance to restrain 

a bank from making payment under the guarantee or interfere with the sellers` 

right to call upon the bank to do so except in cases of fraud, the grant or refusal 

of an injunction is subject to the principles governing the exercise of the inherent 

equitable jurisdiction of the courts. `The courts have a discretion to grant 

interlocutory injunctions whenever it is just or convenient to do so.`: per Kerr J 

in the  Harbottle  case3 at p 158. To determine if it is `just or convenient` to 

restrain a call on the bond, one cannot completely disregard the underlying 

contract. 

58 In  Potton Homes Ltd v Coleman  C ontractors Ltd , the plaintiffs by 

three contracts agreed to supply the defendants with prefabricated building 

units. The plaintiffs furnished a performance bond for each contract. The 

plaintiffs claimed under the contracts. It was admitted that Â£89,621 was due. 

The balance was disputed. The defendants also alleged defects particularly with 

regard to the second contract and made a demand upon the performance bond 

for the second contract which was for Â£68,816.92. The plaintiffs obtained an 

interim injunction restraining the defendants from calling on that performance 

bond. The plaintiffs then applied for summary judgment for their claim and the 

deputy judge gave judgment for Â£89,621 but ordered a stay of execution. He 

held that he had no power to restrain the defendants from calling on the 

performance bond but ordered under the Rules of the Supreme Court O 29 r 2(1) 

that the proceeds of the call on the performance bond be frozen and paid into a 

joint account. The defendants` appeal was allowed by the Court of Appeal 
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which held that the proceeds of the call on the first demand bond were to be 

treated as cash in hand and the bank was both obliged and right to pay the 

defendants Â£68,816.92. But in the course of his judgment, Eveleigh LJ said at 

p 28:  

As between buyer and seller the underlying contract cannot be 

disregarded so readily. If the seller has lawfully avoided the 
contract prima facie, it seems to me he should be entitled to 
restrain the buyer from making use of the performance bond. 
Moreover, in principle I do not think it possible to say that in no 
circumstances whatsoever, apart from fraud, will the court 
restrain the buyer. The facts of each case must be considered. If 
the contract is avoided or if there is a failure of consideration 
between buyer and seller for which the seller undertook to 
procure the issue of the performance bond, I do not see why, as 
between seller and buyer, the seller should not be unable to 
prevent a call upon the bond by the mere assertion that the bond 
is to be treated as cash in hand. It is true that in  Edward Owen 

Ltd v Barclays Bank it was unsuccessfully submitted that the 
failure of the buyer to procure a letter of credit in accordance with 
the contract terms should entitle the plaintiffs to an injunction 
against the bank. That case, however, was not concerned with 
the position as between buyer and seller, and any statements as 
to the irrelevance of the failure to provide the letter of credit must 
be seen in that context. 

59 May LJ, on the other hand at p 31, said:  

The first point taken on behalf of the appellants herein, a point 

which is indeed fundamental to the ultimate success of the 
appeal, is whether it is correct in law to treat first demand bonds, 

such as the one for Â£68,816.92 in the present case, in the same 
way as irrevocable letters of credit, and thus effectively as cash 
in hand. In my opinion such bonds are to be so treated. It may 
be that they have not been in use as a form of commercial paper 
for as long as letters of credit, but that they should be treated in 
the same way as the latter flows, in my opinion, from that 
irrevocable nature of the obligation assumed by the relevant 
bank in such cases." 

60 The approach of Eveleigh LJ in the  Potton Homes  case7 was also that 

taken by LP Thean J (as he then was) in  Royal Design Studio Pte Ltd v Chang 

Development Pte Ltd . There, by an agreement dated 11 July 1988 made 
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between the plaintiff and the defendant, the plaintiff agreed at its own cost and 

expense to construct and complete for the defendant nine units of 3-storey 

terrace houses, and, in consideration therefor, the defendant agreed on 

completion of construction of the terrace houses and issue of the temporary 

occupation licences in respect thereof to convey to the plaintiff 31/2 units of the 

terrace houses. Pursuant to the agreement, the plaintiff procured the issue of a 

performance bond of $120,000. Under the agreement, the plaintiff was to 

complete construction within 14 months and to secure issue of the temporary 

occupation licences within 17 months from the date of the permit to commence 

or carry out building works issued to the defendant by the Building Control 

Division. Disputes arose between the plaintiff and the defendant. The plaintiff 

complained that the defendant had delayed some of the payments under interim 

certificates and such delay had put a severe strain on the plaintiff`s cash flow 

and hampered the progress of the works, thereby resulting in delay in the works. 

The defendant, on the other hand, complained that the plaintiff had been guilty 

of delay in the construction of the houses within the time agreed upon. The 

defendant had extended the time for completing the construction but reserved 

its right to impose liquidated damages. On 1 May 1990, the defendant by notice 

in writing terminated the agreement and requested the plaintiff to vacate the 

defendant`s land and premises. The plaintiff thereupon instituted action against 

the defendant and obtained ex parte injunctions to restrain the defendant from 

calling on the performance bond and from evicting the plaintiff from the 

defendant`s land and premises. The defendant applied by notice of motion for a 

discharge of the two injunctions and also for an order that the plaintiff vacate 

the land and premises of the defendant. LP Thean J discharged only the second 

injunction. He refused to discharge the injunction restraining the defendant from 

calling on the bond. One of his principal reasons for this was that the defendant 
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was more than adequately secured. At p 234, this was what the learned judge, 

after referring to the dicta of Eveleigh and May LJJ in  Potton Homes , said:  

The dispute is only between the plaintiff and the defendant and 

relates solely to the main or underlying contract made between 
them. In such case, I do not see why the court should be inhibited 
from exercising its equitable jurisdiction and restraining the 

defendant from calling on the bond, if the facts warrant it, merely 
because the bond is like a letter of credit. 

61 On the material before me, it appears that the plaintiff had carried out a 

substantial part of the construction of the nine units of the terrace houses. Its 

complaint is that it could not proceed with the construction of the houses 

because the defendant refused to make the interim payments and the defendant`s 

architect did not issue any further interim certificate after the sixth interim 

certificate. Under the agreement the plaintiff, on completion of the construction 

and issue of the temporary occupation licence would be entitled to the 31/2 units 

of the houses, and these 31/2 units have been sold for a total amount of $1.575m; 

the sales were made by the defendant and are yet to be completed, and the legal 

ownership of these units is still vested in the defendant. The defendant has paid 

to the plaintiff only $948,021.21 and a considerable sum of money is still in the 

hands of the defendant, which, if upon resolution of the dispute the plaintiff is 

found liable to pay damages to the defendant for breach of contract, can be 

applied by the defendant to set off such damages payable. In addition, Leslie 

Yeo Hern, the director of the plaintiff, had issued a personal guarantee to the 

defendant in the sum of $1m and there is no suggestion that this guarantee is 

worthless. Taking into account all these matters, it would be wrong, in my 

opinion, merely to accept the assertion of the defendant that the plaintiff was in 

breach of contract; that on that ground the defendant was entitled to call on the 

bond, and that the bond is like a letter of credit, and not to consider whether or 

not the defendant should be restrained from calling on the bond. All the relevant 

facts of the case must be considered. 
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62 But in the exercise of the court`s equitable jurisdiction unless the facts 

otherwise warrant it as in the  Royal Design Studio  case8, an ongoing 

arbitration on the disputes arising out of the underlying contract is not a ground 

on which to restrain the beneficiary from calling on the performance bond so 

long as he has an honest belief that there is a default by the other party to the 

underlying contract which entitles him to call on the performance bond. 

63 In  State Trading Corporation of India Ltd v ED & F Man (Sugar) Ltd 

& Anor  the facts were that in April 1980, the plaintiffs had agreed to sell a 

quantity of sugar to the first defendants (Man), to be delivered in instalments 

from May to July 1980. The contract required the plaintiffs to `establish 

performance bond of 5 through I class bank in favour of buyers for maximum 

quantity under the contract immediately,` which they did through the second 

defendants, the State Bank of India. The bond provided that the bank would 

stand surety for the plaintiffs` due performance of the contract and that `should 

the seller fail for whatever reasons to carry out ... its obligations under the ... 

contract [the bank would] make payment immediately upon [the buyer`s] giving 

... notice of the default on the part of the seller, notwithstanding any dispute 

between the seller and [the buyer].` The bank also agreed that the seller`s notice 

would be conclusive proof of default. There were the usual force majeure 

savings in the sale agreement. After part delivery had occurred, the Indian 

government barred any further export of sugar. Further deliveries were therefore 

not made. The defendant buyers accordingly proposed to give notice of default 

to the bank under the bond. The plaintiffs denied that they were in breach, 

relying on the force majeure clause. There were arbitration proceedings on foot 

to settle the question. Meanwhile, the plaintiffs were granted an ex parte order 

restraining the first defendants from giving notice to the bank under the bond. 

The injunction was discharged at the inter partes hearing and the plaintiffs 
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appealed. The appeal was dismissed. It was held by Lord Denning, with whom 

Shaw and Griffiths LJJ agreed, that in earlier cases where the banks there had 

already received notice of default the performance bond had been held to be 

effective. However, the fact that the plaintiffs before him had challenged the 

allegation of default before notice had been served under the bond did not alter 

matters. Despite the interlocutory nature of the hearing, the plaintiffs were 

wrong to contend that a term must be implied in the sale agreement that notice 

of default would only be served when reasonable and just cause for doing so 

existed or where there was some evidence of default. Such a term would strike 

at the purpose and efficacy of the performance bond. He said:  

It would mean that the bank could be prevented from paying on 

the bond on a mere assertion by the seller that he was not in 
default. If there was a dispute - regardless of whether the seller 

was in default or not - this implied term could be introduced so 
as to hinder or prevent payment under the bond. I am quite clear 
that no such implied term is to be imported into the contract at 
all. The only term which is to be imported is that the buyer, when 
giving notice of default, must honestly believe that there has been 
a default on the part of the seller. Honest belief is enough. If there 
is no honest belief, it may be evidence of fraud. If there is 
sufficient evidence of fraud, the court might intervene and grant 
an injunction. 

64 Lord Denning went on to state that the first defendants were in any case 

sufficiently substantial to meet any future judgment for damages if notice of 

default had been wrongly given. The bond was there so that, on notice of default 

being given, the buyers would receive money in hand against their damages 

claim for non-performance. Such bonds fulfilled a most useful rule in 

international trade. The courts must see that they were honoured. 

65 Thus the fact that there is an ongoing arbitration between the parties 

before the arbitrator in which a finding on the date on which the maintenance 

certificate ought to have been issued may be made is no reason to stop the 
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calling up of the bond since there is no suggestion that the government does not 

honestly believe that there has been default on the part of the plaintiffs. If, as 

Lord Denning in the  State Trading Corporation  case9 said, the government 

gives notice of default wrongly, it can meet any damages that may be awarded 

against it. The balance of convenience is also not in favour of the plaintiffs, 

because it is difficult to gauge when the final award will be published by the 

arbitrator. There is also the dispute on whether the government`s counterclaim 

arising from the alleged defaults for which the bond is sought to be called on is 

effectively before the arbitrator. Any order having the effect of restraining the 

government from calling on the bond pending the publication of the final award 

may cause the same to expire by reason of the delay in the demand for payment 

under the bond. 

66 For the reasons aforesaid, this is not a case in which an injunction would 

be ordered if the parties were private persons. Therefore it is not one in which a 

declaratory order should be made. 

67 Even if this is a fit case for a declaratory order to be made in lieu of 

injunction, prayer 1 in seeking `a declaration that the [government] ... is not 

entitled [to call on the Bond]  until  after final award in the arbitration` ... has 

been published, is seeking an interim declaration. [ Emphasis is mine.] 

68 This is a relief unknown in law. In  International General Electric Co 

of New York Ltd & Anor v Commissioners of Customs & Excise , the first 

plaintiff was a British company and a wholly owned subsidiary of the second 

plaintiff, a company incorporated under the law of the State of New York. The 

plaintiffs had for upwards of 40 years been importing into Britain a variety of 

electrical goods bearing the mark `GE` enclosed in a device. In March, the 

defendants, the Commissioners of Customs and Excise, stopped the plaintiffs` 
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goods upon the ground that their importation into Britain infringed the 

Merchandise Marks Acts 1887 to 1953, by reason of the mark `GE` thereon, 

which mark, it was alleged, infringed the mark `GEC`, the trade mark of a 

British company. The plaintiffs having started an action, inter alia, for a 

declaration that the defendants were not entitled to detain their goods, moved  

ex parte  for an interim declaration. Plowman J, following the decision of Romer 

J in  Underhill v Ministry of Food , dismissed the motion on the ground that s 

21 of the Crown Proceedings Act 1947, conferred no power on the court to make 

an interim declaration of rights. Section 21 of the Crown Proceedings Act 1947 

is in pari materia with s 27 of our government Proceedings Act. On appeal, it 

was held that an order declaring the rights of parties must in its nature be a final 

order and (subject to appeal) be res judicata between the parties; and that in 

proceedings against the Crown it was not possible to obtain an order which 

corresponded to an interim injunction or an interim declaration which did not 

determine the rights of the parties but which was only intended to preserve the 

status quo. In giving his judgment with which Diplock LJ concurred, Upjohn LJ 

said at pp 789-790:  

Having regard to s 21, in order to see what powers the court has 
to make orders in actions between the subject and the Crown, 
one has to ascertain what powers it has to make orders between 
subjects, for the court has `power to make all such orders as it 
has power to make in proceedings between subjects, and 
otherwise to give such appropriate relief as the case may 
require.` As between subjects it cannot be doubted that some 
form of interlocutory relief can properly be sought and might be 
granted; but I say no more about that. It is, however, perfectly 
plain that the court in proceedings between subjects could not 
grant some form of interlocutory relief in the sense of some 
interim declaration. When you read on in the proviso, you find, 
however, that as against the Crown an injunction cannot be 
granted but an order may be made declaratory of the rights of 
the parties. But, as Romer J pointed out, an order declaring the 
rights of the parties must in its nature be a final order after a 
hearing when the court is in a position to declare what the rights 
of the parties are, and such an order must necessarily then be 

res judicata and bind the parties for ever, subject only, of course, 
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to a right of appeal. It may be - and this is the only reservation I 
make upon the observations of Romer J - that in certain cases it 
is proper on a motion or on a summons under O 25 r 2, to make 
some declaration of rights upon some interlocutory proceeding. 
That, however, is infrequent and should only sparingly be 
exercised, but the point is that if it is determined on some 
interlocutory proceeding, it finally determines and declares the 
rights of the parties: it is not open to further review except on 

appeal. In this case, as in the case before Romer J, that is not 
sought. It is said that some form of interim declaration should be 
made merely to preserve the status quo and, therefore, this order 
we are being asked to make today ex parte, without hearing the 
defendants, is not apparently to be finally binding on the parties; 
it is something which later can be re-examined and some other 
form of declaration substituted if it is found to be appropriate 
after a full hearing when the matter comes on for trial. 

69 Speaking for my part I simply do not understand how there can be such 

an animal, as I ventured to call it in argument, as an interim declaratory order 

which does not finally declare the rights of the parties. It seems to me quite clear 

that in proceedings against the Crown it is impossible to get anything which 

corresponds to an interim injunction. When you come to the question of a final 

injunction, no doubt a declaratory order may be made in lieu thereof, for that 

finally determines the rights of the parties. But it seems to me quite impossible 

to invent some form of declaration which does not determine the rights of the 

parties but is only meant to preserve the status quo. 

70 Accordingly, prayer 1 is dismissed. 

71  Prayer 6 

72 The enforcement and construction of the bond has not been referred to 

the arbitrator and hence he is not empowered to make the declaration in his order 

of 25 February 1994. The order was also purportedly made under r 18(g) of the 

agreed rules. Rule 18(g) is meant to apply to preservation, storage, sale or other 

disposal of property or thing particularly of a perishable nature which property 
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or thing forms the subject matter of the arbitration or is otherwise relevant 

thereto. The bond or the money payable thereunder is not property or thing of a 

perishable nature requiring steps to be taken for its preservation. Neither did r 

20.5 empower the arbitrator to make the said order. Rule 20.5 reads:  

Without prejudice to the right of any party to apply to a competent 

court for pre-award conservatory measures (except those 
referred to in rr 20.1 or 20.2 or 20.3), the tribunal shall also have 
the power to order any party to provide security for all or part of 
any amount in dispute in the arbitration. 

73 Rule 20.5 thus empowers the arbitrator to order security for the claim or 

counterclaim if the same has also been referred to him. 

74  On costs 

75 In the light of the declarations and order I have made, I award the 

Attorney General costs of these proceedings and of OM No 19 of 1994. 

76  Claim dismissed . 

Goh Joon Seng J 
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